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MASSACHUSETTS INSTITUTE OF TECHNOLOGY 

HAYSTACK OBSERVATORY 

WESTFORD, MASSACHUSETTS 01886 

 

 Telephone:978-692-4764 
 Fax: 781-981-0590 

20 December 2001 

TO:  Distribution  

FROM: Alan R. Whitney 

SUBJECT: 17 December 2001 e-VLBI telecon summary 

Attendees: 
Lee Foster, Pat Gary, Bill Wildes – GSFC 
Tom Lehman – ISI 
Steve Bernstein, Lorraine Prior – Lincoln Laboratory 
Richard Crowley, Kevin Dudevoir, Hans Hinteregger, Arthur Niell, Alan Whitney – Haystack 
Observatory 

This telecon is one of an ongoing series of telecons to prepare for gigabit/sec e-VLBI 
demonstrations between NASA GSFC and MIT Haystack Observatory using a combination of 
network facilities including all or part of Glownet, Bossnet, ISI-E, SuperNet, Max and 
GSFC/HECN. 

Status Reports 

Haystack has prepared two figures detailing the path between Haystack and GGAO.  These 
figures will be kept up-to-date and accessible on the web as much as possible.  The attached 
figures have been updated with comments in red to include all of the relevant status discussed in 
the meeting.  Please refer to these figures for details. 

Steve indicated a need for Haystack to buy some Gbics(?) for Summit 5i switches.  Alan and 
Steve will work this off-line. 

GigE Performance Tests 

Kevin Dudevoir presented preliminary test results from back-to-back workstations showing near-
theoretical performance at MTU’s of 9000 and 4500 bytes.  A memo with the detailed results is 
available at ftp://web.haystack.edu/pub/e-VLBI/index.html.  Kevin also reported that a brief test 
of the same workstations connect through two Summit 5i switches showed nearly identical 
results.  These tests were all conducted with no applications running; tests with applications 
running simultaneously are planned. 

Scheduling Issues 

The scheduling issues at various points along the path were discussed.  The attached figures 
show in blue scheduling necessities at each of the various facilities and connections along the 
path. 

ftp://web.haystack.edu/pub/e-VLBI/index.html
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Tom requests that everyone using Bossnet please use the activity calendar at <http://www.ngi-
supernet.org/>; request form for calendar entries can be made at this website.  Lincoln Lab is 
agreeable. 

Action Items 
All: Provide a test workstation at each node and with an account for testing.  See attached figures 
for current and suggested locations. 
Kevin: Disconnect Haystack test workstations from all but LL network. 
Tom (carried forward): Connectivity to USNO? 
All: Continue performance testing. 

Next telecon 

Next telecon will be Monday, 14 January 2002 at 2 pm. 

 

xc: Steve Bernstein, LL 
 Jim Calvin, LL 
 Lorraine Prior, LL 
 Leslie Weiner, LL 
 Herbert Durbeck, GSFC 
 Lee Foster, GSFC 
 Pat Gary, GSFC 
 Paul Lang, GSFC 
 Aruna Muppalla, GSFC 
 Bill Wildes, GSFC 
 Dan Magorian, UMCP 
 Tom Lehman, ISI 
 Jerry Sobieski, Max 
 Richard Crowley, Haystack 
 Kevin Dudevoir, Haystack 
 Hans Hinteregger, Haystack 
 Arthur Niell, Haystack 
 Joe Salah, Haystack 

http://www.ngi-supernet.org/
http://www.ngi-supernet.org/
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